
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:56 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 364 Date: 17-Aug-2012 Friday

Approved Date:

Shift Hours: 06:50 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 74

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Jacking of the first displacement of the jacking saddle was completed
- Measuring of cable band bolts
- Installation of butyl rubber in grooves between cable band halves

I was inspecting Gary Anderson’s crew LT prep work at the suspender jacking brackets & other misc work.
See below for a list of labor for these crews, & for details of the work performed. Others (S. Daouk, B.
Brignano, Victor Altimarano, T. Liu, L. Woo) were inspecting the jacking of the jacking saddle, installation
of butyl rubber, & the cable band bolt measuring. See their diaries for details on this work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.
- At 07:00, Gary’s crew started to help Tony’s crew with installation of the Tower head. See Sami Daouk’s
diary for details.
- From 07:30 until 08:00, I checked each of the loaded suspenders along the South cable to check for
slippage at the friction clamps. None was noticed.
- From 08:00 until 08:30, I checked at the jacking saddle to see the status of work. Bob Brignano was
covering this work.
- At 08:45, I left the bridge.
- From 09:00 until 10:00, I searched PMIV for some old RFIs related to the Tower head. M. Awal had
asked a few questions regarding the tensioning of the bolts in the C, D, & F splices. I found the old RFIs,
& gave him a copy of them to help him at the Tower head.
- From 10:00 until 11:00, I went to the warehouse to get familiar with the packaging of the suspender
anchorage shims. This work is being covered by John Lyons, but Roman asked me to get familiar with it
so I could help with it if needed.
- At 11:20, I arrived back at the bridge. At this time, Gary’s crew was finished at the Tower head, & started
to install access platforms at the phase-3 LT panel points (PPs). Gary’s crew continued this misc work on
platforms for the rest of the shift.
- From 13:00 until 14:30, I accompanied Mark Woods, M. Awal, B. Brignano, S. Daouk, & S. Khow to the
Tower head to discuss some potential issues with the bolted connections of the C, D, & F splices. These
are unusual connections in that they are fully tensioned bolted connections into tapped holes in the
grillage. There was consensus that these connections will need good inspection coverage during snug
tightening & tensioning of the connections. The reason for this is because of there will not be a reliable
way to check inspection torque after the bolt tensioning since you cannot replicate this connection
(tensioned bolt in a tapped hole) in a skidmore to develop an inspection torque.
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- At 15:20, I left the bridge.
- From 15:30 until 16:00, I discussed the results of step 1a LT suspender jacking with Warren Collins &
Roman Granados. The pressures & remaining jacking lengths will be provided to TY Lin for analysis.
- From 16:00 until 16:30, I wrote my diary for the day, checked email, submitted my timesheet for the
week, & updated my vehicle mileage log.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 4.00 2.00 0.00 6.00

JNM STANLEY DALIEIronworker 4.00 2.00 0.00 6.00

JNM HAYES BATISTEIronworker 4.00 2.00 0.00 6.00

GEN GARY ANDERSONIronworker 4.00 2.00 0.00 6.00
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